
 
 

 

 

 

 
 
 

  
 
 

 

 

 
 
 
 

 

 
  
 
 

 
 

 
 
  
 

 
 
 
 

 

 

 
 

 

 
 

 

 

 

  

 
 

 

 

Applicant Design Process 
CUSTOMER ACTIONS PG&E ACTIONS 

from Application Submission to Application Approval <–66 CALENDAR DAYS 

Submit your application through 
YourProjects.pge.com 

Provide project details and required documents 
such as floor plans, line drawings, site plans, and 
load sheets. 
Refer to the Applicant Design Guide (ADG) for other 
required information. 
Pay Engineering Advance, if applicable. 
Follow the PG&E Greenbook guidelines. 

PG&E Job Owner to contact Customer within 
3 business days to: 

Verify project details. 
Verify documents and load details. 
Discuss installation date and provide timeline. 
Schedule job site walkthrough, if applicable. 
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PG&E: 55 DAYS 
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Submit preliminary key sketch after globals 
meeting, if applicable. 
Submit design and joint trench composite, if 
applicable. 

Requests for scope changes after original design 
is complete may impact schedule and costs. 

Review load requirements and system capacity. 
Issue globals and coordinate globals meeting. 
Review preliminary key sketch, if applicable. 
Approve design and provide Customer with 
estimated cost of project. 
Prepare and send contract to Customer. 

PG&E: 30 DAYS* 
Sign & pay your contract at 
YourProjects.pge.com or DocuSign. 
Unsigned contracts and cost estimates expire 
after 90 days. To avoid additional costs, execute 
your contract within 90 days (see form 62-0982, 
Section 25 at pge.com/greenbook). 
Complete any easements or land requirements 
as directed by your Job Owner. 

Process contract payment. 
Confirm all required Customer and PG&E 
dependencies are cleared, including 
land/easements, permitting, and clearances. 

*Time for Agency to provide permits to PG&E is not included. 

PG&E: 25 DAYS 
Complete Customer site construction. Schedule pre-construction meeting. 
Complete any agency or PG&E required Review site readiness and inform Customer of 
inspections. actions needed. 
Complete any necessary tree trimming and Schedule clearance and notify Customer, 
stake Customer-owned facilities before the if applicable. 
crew arrives. Provide construction schedule and installation 
Maintain site in ready state. date to Customer. 

Work with Applicant Designers, internal 
stakeholders and customer/civil to resolve any 
onsite pre-construction issues. 

Keep your site clear and make sure crews have 
easy access. 
Provide PG&E with meter releases from Authority 
Having Jurisdiction (AHJ). 
Contact PG&E if there are any changes that will 
prevent the job from being completed. 

Talk to your Job Owner to find the best rate for 
your energy usage. 

PG&E: 52 DAYS 
Perform final inspection. 
Crews perform work onsite. 
Schedule meter set request. 

Restore site as required by permit. 
Start billing process. 
Close out project. 

PG&E: 20 DAYS 

PG&E strives to meet customer project timelines, but complex cases may extend beyond our average timeline. At least 5% of projects may take up to the maximum 357 days. 
For statewide energization timelines and targets, see the CPUC factsheet on D.24-09-020. 

Questions? We are here to help. 
Learn about our design and Delayed service connection? For application questions: 
construction requirements: File a Delayed Energization Report. 

Scan or call the Scan to download If you cannot resolve a delayed timeline  
Building and Renovation  the Greenbook Manual. with PG&E within the maximum targets,  
Service  Center at you may scan to file a delayed  
1-877-743-7782. energization report with the CPUC. 

CUSTOMER ACTIONS CUSTOMER ACTIONS CUSTOMER ACTIONS CUSTOMER ACTIONS PG&E ACTIONS PG&E ACTIONS PG&E ACTIONS PG&E ACTIONS 
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CUSTOMER ACTIONS PG&E ACTIONS 
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https://yourprojects-pge.com/login
https://yourprojects-pge.com/login
https://www.pge.com/en/account/service-requests/building-and-renovation/greenbook-manual-online.html
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