
TABLE 7-4: SUMMARY OF RISK REDUCTION FOR TOP RISK CIRCUIT SEGMENTS 

Circuit Segment ID Wildfire 
Mean 
Risk 
Score 

HFTD 
Miles 

Total 
Overall 
Risk 
Score(a) 

Jan 1, 
2023 
Overall 
Risk(b) 

Jan. 1, 2023 – Dec. 31, 2023 
Mitigation Initiatives  

Jan. 1, 
2024 
Overall 
Risk 

Jan. 1, 2024 – Dec. 31, 2024 
Mitigation Initiatives  

Jan. 1, 
2025 
Overall 
Risk 

Jan. 1, 2025 – Dec. 31, 2025 
Mitigation Initiatives(c)  

Jan. 1, 2026 
Overall Risk 

CLAYTON 
2212681608 

0.2418 33.22 124.61 43.61 EPSS
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection 
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

41.35 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection
Ground Inspection 
Expulsion Fuse Replacement 
Non-Pole Backlog
Line Removal
Pole Backlog

40.24 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection
Ground Inspection
Tree Removal

38.21 

BALCH NO 1 
1101105414 

0.8634 7.45 115.79 40.53 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection  
Ground Inspection  
Non-Pole Backlog
Pole Backlog

39.15 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection  
Ground Inspection  
Pole Backlog

39.13 EPSS 
Veg Mgmt. (Annual & Second 
Patrol) 
Aerial Inspection
Ground Inspection 

39.13 

CLOVERDALE 
1102672 

0.2415 22.45 102.89 36.01 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection  
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

34.86 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection  
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

34.32 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Non-Pole Backlog
Pole Backlog

34.29 

PLACERVILLE 
21067522 

0.0696 73.53 89.56 31.35 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Undergrounding
Expulsion Fuse Replacement 
Non-Pole Backlog
Tree Removal
Pole Backlog

29.14 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection  
Expulsion Fuse Replacement 
Non-Pole Backlog
Line Removal
Pole Backlog

28.09 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection  
Ground Inspection  
Non-Pole Backlog
Pole Backlog

28.09 

MIDDLETOWN 
1101644756 

0.2412 15.26 84.43 29.55 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Expulsion Fuse Replacement 
Non-Pole Backlog
Tree Removal
Pole Backlog

25.70 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection  
Expulsion Fuse Replacement 
Non-Pole Backlog
Tree Removal
Pole Backlog

23.25 EPSS 
Veg Mgmt. (Annual & Second 
Patrol) 
Aerial Inspection 

23.25 

STANISLAUS 1701CB 0.1181 38.52 82.71 28.95 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Undergrounding
Overhead Hardening 
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

23.17 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Non-Pole Backlog
Tree Removal
Pole Backlog

22.09 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection  
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

21.96 

PLACERVILLE 
210611132 

0.0987 44.47 80.24 28.09 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection  
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

27.20 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Expulsion Fuse Replacement 
Non-Pole Backlog
Line Removal
Pole Backlog

26.58 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection  
Undergrounding
Overhead Hardening
Pole Backlog

25.44 

CALAVERAS 
CEMENT 1101544800 

0.1772 23.54 78.10 27.33 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

26.78 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection  
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

25.11 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection  
Ground Inspection  
Expulsion Fuse Replacement

24.89 

ALLEGHANY 1102CB 0.2280 18.79 77.26 27.04 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Surge Arrestor Replacement 
Aerial Inspection 
Ground Inspection
Non-Pole Backlog
Pole Backlog

26.13 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection  
Ground Inspection  
Expulsion Fuse Replacement 
Non-Pole Backlog
Line Removal
Pole Backlog

25.53 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection  
Ground Inspection  
Undergrounding 
Pole Backlog

< 0.1 

MARIPOSA 
210237282 

0.0673 53.25 75.96 26.59 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Expulsion Fuse Replacement 
Non-Pole Backlog
Tree Removal
Pole Backlog

25.70 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Expulsion Fuse Replacement 
Non-Pole Backlog
Tree Removal
Line Removal
Pole Backlog

23.29 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Non-Pole Backlog
Pole Backlog

23.29 

WEST POINT 
11024788 

0.0532 74.27 73.38 25.68 Veg Mgmt. (Annual & Second 
Patrol)  
Expulsion Fuse Replacement 
Non-Pole Backlog
Tree Removal
Line Removal
Pole Backlog 

23.16 Veg Mgmt. (Annual & Second 
Patrol)  
Expulsion Fuse Replacement 
Non-Pole Backlog
Line Removal
Pole Backlog 

22.60 Veg Mgmt. (Annual & Second 
Patrol)  
Expulsion Fuse Replacement 
Pole Backlog 

22.45 

CALPINE 1144CB 0.1428 26.76 72.66 25.43 EPSS 
Veg Mgmt. (Annual & Second 
Patrol) 
Ground Inspection 

25.42 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection
Ground Inspection
Expulsion Fuse Replacement

25.40 EPSS 
Veg Mgmt. (Annual & Second 
Patrol) 
Aerial Inspection 

25.40 

EL DORADO PH 
210119752 

0.0945 41.58 69.49 24.33 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection 
Undergrounding
Overhead Hardening
Non-Pole Backlog
Tree Removal
Pole Backlog

21.34 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection  
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

21.04 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection 
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

20.75 
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COLUMBIA HILL 
1101CB 

0.0757 47.94 65.82 23.04 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Ground Inspection 
Expulsion Fuse Replacement 
Non-Pole Backlog
Tree Removal
Pole Backlog

21.70 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection  
Ground Inspection 
Expulsion Fuse Replacement 
Non-Pole Backlog
Pole Backlog

21.36 EPSS 
Veg Mgmt. (Annual & Second 
Patrol)  
Aerial Inspection  
Pole Backlog

21.36 

Note: Circuit segments are selected from highest to lowest mean wildfire or ignition risk and sorted by total overall utility risk. Based on that ranking, PG&E identifies 14 circuit 
segments that fall within the top 5 percent of risk.  
(a) Excludes the risk reduction associated with EPSS.
(b) Accounts for risk reduction associated with EPSS.
(c) Projected 2026 underground miles are listed for awareness only. They are not factored into the Jan. 1, 2026 Overall Risk value as risk reduction benefits do not occur until Jan.
1, 2027.
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